
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:44 PM

Run date

Time

Reviewer: Wright, Doug 16-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 223 Date: 14-Dec-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 462

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:30 AM. Crews had to work on the preparations for lift 3 erections
Crews started at 7:00 AM.

Tony , Jacob , & Jaime had to work on the gantry . Crews had to take out the sag in few strands &
work with the other crews on the barge to hook the spreader beam . Crews started at 7:15 AM. They were
done at 9:00 AM.

After that , crews had to service the gantry , & make final check on the equipments to the end of
the shift .

Carlos , Augie , Casey , Jeffery , & Kevin had to work on the spreader beam . Crews had to hook
the spreader beam to the swindle . They had to wait for the tug boats to mobilize the barge & set the
spreader beam under the swindle hooks .

The tug boats came to the site at 7:45 AM. The spreader beam was in position at 8:00 AM. Crews
had to hook it to the swindle . They were done at 8:45 AM.

After that , crews had to prepare the South tower shaft for lift 3 erection . Crews had to release the
rods & open the skin plates & the vertical stiffeners . Install the hydraulic jacks on the A & E sides . run the
air hoses , & set the lights . Crews were done at 3:00 PM. All tower crews left at 3:30 PM.

Rick came to the site at 10:20 AM. He had to install the 3/4'' pipes in the high tension rod sleeves ,
& prepare to dewater & grout the sleeves . He started on the outside sleeves of the South tower shaft at
10:30 AM. At 12:00 PM. He had stabbed 40 pipes . Some of the pipes did not go inside the sleeves full
length , only went through 2 - 3 meters , & most of the pipes went to the bottom of the sleeves .

In the afternoon , Jose , & Carlos joined Rick stabbing the pipes . They started at 12:45 PM. Crews
were done placing the pipes on the outside at 2:30 PM. They had to clean the site . They were done at
3:10 PM. Crews left at 3:20 PM.

Some of the sleeves were already grouted , some are clogged & the pipes did not go through .
100 sleeves were completed .

Façade bolting crews continued to work on the South façade at 38 meters elevation . Crews had to
install the permanent bolts . Crews were done at 5:00 PM. They had to wrap up their tools & equipment .
Crews left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 223 Date: 14-Dec-2010 Tuesday

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 3.00 0.00 0.00 3.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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